SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:00 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 574 Const Calendar Day: 7 Date: 11-Jun-2012 Monday 04 SOF4;3001§(;F§13 9

Self-Anchored
Suspension Bridge

Inspector Name: Daouk, Sami Title:
Inspection Type: Continuous
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities
ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the swing out =
frame , work on the preparations for the suspender ropes installations . They started at 7:20 AM.
Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the swing out frame on the
South main span . Bill had to operate the 90 tons Grove crane .
Crews had to install 2 rings to protect cable bands # 104 & 106 , install 2 U brackets on the cable ,
set the main bracket on the U bracket at cable band # 106 , set the secondary bracket on the main bracket
, run 0.075 meter high tension rod in the secondary bracket & secure them with pins . They started at 7:30
AM. Crews were done at 11:00 AM. Crews had to remove the assembled brackets to modify them . They
were done at 12:00 PM.
In the afternoon , crews had to work on various activities on the South main span . Crews had to run
the permanent hand rails 22 mm. ropes . Crews had to wrap the cables with vinyl wraps to protect the
cable . They started at 12:45 PM. Crews had to hook the cables to the spreader beam & use the winch to
pull it toward the tower . They started to pull at 2:30 PM. Crews were done at 4:45 PM. They had to wrap
up their tools & equipments . Crews left at 5:00 PM.
Eric had to work on the South swing out frame . He had to weld the stiffener plates , splice plates , &
spacer plates . He had to prepare his tools , equipments , & reroute the power line . He started at 7:30 AM.
Eric ad to clean , grind , & heat the welding areas . He had to work on the float . He was done at 7:00
PM. He had to wrap up his tools & equipments. He left at 7:15 PM.
Jose , Rick , & Carlos had to built 2 working platforms on the E line to work on the suspender ropes
installations . Crews had to bring materials to the site , assemble the platforms , & set them in place .
They started at 10:30 AM. Crews were done at 1:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 2.00 0.00 0.00 2.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 250 1250 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
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Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 |:|
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 000 000 000 ]
[ H]
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